COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2012

ESTI MATE SUMVARY 15: 52: 02
CONTI D: C18864 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18864- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 7.0 DAYS TIME ALLOW 12/ 4/2012 FI XED COVPLETI ON DATI
ITS VM SIGNS ON | -25 AND CA70 PERCENT TI ME: 9.72 ORI G TIME ALLOW 12/4/2012 FI XED COVPLETI ON DATI
PRQJECT NO | TSSW01- 236
ITS VM SIGNS ON | -25 AND CA70
NAME OF ROAD: 025A
PRQJECT COUNTI ES: ADAMVB, REG ON 6 JEFFERSON, REG ON 6
DENVER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PERI OD ENDI NG 09/ 30/ 2012 DATE TI ME STARTED 09/ 24/ 2012
4909 NAUTI LUS OOURT NORTH, SU TE 201 DATE LET 08/ 02/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 13/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 14/ 2012 DATE ACCEPTED
BOULDER CO 80301 303-530- 4212 DATE NOTI CE TO PROCEED 09/ 24/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 606, 729. 55 PARTI Cl PATI NG $ 60, 702. 50 $ 60, 702. 50
AWARD PROJECT AM: $ 551, 264. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 10. 00% TOTAL EARNI NGS 60, 702. 50 60, 702. 50
FUNDS AVAI LABLE: $ 546, 027. 05 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 60, 702. 50 60, 702. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,471.73 -1,471.73

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 59, 230. 77 59, 230. 77

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 59, 230. 77 59, 230. 77

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 59,230.77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18864- BI D ESTI MATE RUN 10/ 16/ 2012
PRQIECT: | TSSWO1- 236 ESTI MATE NO 0001 15: 52: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 Pot hol i ng 200. 000 0. 000
HOUR 2.000 2.20
1.10000 2.000 2.20
0010 208-00005 Er osi on Log 245. 000 0. 000
LF 245. 000 1, 051. 05
4.29000 245. 000 1, 051. 05
0015 208-00034 Gravel Bag 100. 000 0. 000
LF 40. 000 139. 60
3. 49000 40. 000 139. 60
0020 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 280. 00
140. 00000 2.000 280. 00
0025 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0030 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0.00
0035 208-00205  *Erosion Control Supervisor 40. 000 0. 000
HOUR 11. 500 793. 50
69. 00000 11.500 793. 50
0040 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0045 503-00048 *Drilled Caisson (48 Inch) 61. 000 0. 000
LF 61. 000 22,875. 00
375. 00000 61. 000 22,875.00
0050 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000 0. 000
LF 150. 000 3, 000. 00
20. 00000 150. 000 3, 000. 00
0055 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 805. 00

805. 00000 1. 000 805. 00



CONTI D C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18864- BI D ESTI MATE RUN 10/ 16/ 2012
PRQJECT: | TSSW1- 236 ESTI MATE NO 0001 15:52: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 2,456. 00
2, 456. 00000 1. 000 2,456. 00
0065 613- 00206 *2 Inch Electrical Conduit (Bored) 600. 000 0. 000
LF 475. 000 3,472.25
7.31000 475. 000 3,472.25
0070 613-01200 2 Inch Eectrical Conduit (Plastic) 1, 600. 000 0. 000
LF 552. 000 1, 904. 40
3. 45000 552. 000 1, 904. 40
0075 613-07040 Pul | Box (30"x48"x24") 5. 000 0. 000
EACH 2.000 2,320. 00
1, 160. 00000 2.000 2,320. 00
0080 613-50105 *Lighting Control Center (Pedestal Only) 2.000 0. 000
EACH 2.000 3, 290. 00
1, 645. 00000 2.000 3, 290. 00
0085 614-10147 *Vari abl e Message Sign LED (Over head) 2.000 0. 000
EACH 0. 000 0. 00
128, 119. 00000 0. 000 0.00
0090 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
43, 000. 00000 0. 000 0.00
0095 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 6. 000 0. 000
EACH 0. 000 0.00
10, 075. 00000 0. 000 0.00
0100 614-86105 Tel emetry (Field) 2.000 0. 000
EACH 0. 000 0. 00
1, 365. 00000 0. 000 0. 00
0105 614-87325 Cosed Crcuit Television Pole 4.000 0. 000
EACH 0. 000 0. 00
2,145. 00000 0. 000 0. 00
0110 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 11, 645. 00
46, 580. 00000 0. 250 11, 645. 00



CONTI D C18864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18864- Bl D ESTI MATE RUN 10/ 16/ 2012
PRQJECT: | TSSW1- 236 ESTI MATE NO 0001 15:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 21. 500 451. 50
21. 00000 21.500 451. 50
0120 630-00012 *Traffic Control Managenent 70. 000 0. 000
DAY 6. 000 1, 380. 00
230. 00000 6. 000 1, 380. 00
0125 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 0. 000
EACH 6. 000 312. 00
52. 00000 6. 000 312. 00
0130 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 4.000 256. 00
64. 00000 4. 000 256. 00
0135 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 575. 00
1, 150. 00000 0. 500 575. 00
0140 630- 80359 *Portabl e Message Sign Panel 10. 000 0. 000
DAY 1. 000 144.00
144. 00000 1. 000 144.00
0145 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 40. 000 322.00
8. 05000 40. 000 322.00
0150 630-85041 *Mobi | e Attenuator 70. 000 0. 000
DAY 1. 000 58. 00
58. 00000 1. 000 58. 00
0155 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70023 F/ A On- The-Job Trai nee 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18864- Bl D ESTI MATE RUN 10/ 16/ 2012
PRQIECT: | TSSW1- 236 ESTI MATE NO 0001 15:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 700- 70082 F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70230 F/ A Communi cati on Lines 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70380 F/ A Erosi on Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 607-11580 Fence (Tenp) 750. 000 0. 000
LF 750. 000 3, 067.50
4. 09000 750. 000 3, 067.50
0195 630- 80360 Drum Channel Dev 5. 000 0. 000
EACH 2.500 102. 50
41. 00000 2.500 102. 50
0205 626-00100 Mobi | i zation (w o Autopay) 0. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 606, 729.55 $ 60, 702. 50 $ 60, 702. 50
PRQIECT TOTAL CURRENT AMI $ 606, 729.55 $ 60, 702. 50 $ 60, 702. 50



